

SPS-E044-81  
29 July 1981

MEMORANDUM FOR : Director of Data Processing  
FROM :   
Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status  
Report for Week Ending 28 July 1981

STAT

1. SAFE

On 27 July  gave a SAFE briefing to the DDA, the ADDA, the DDA Executive Officer and the D/ODP.

STAT

2. ADSTAR

A. The User's Workstation Manual was delivered on 24 July.

B. Several key areas were missing from the IFS draft System Design. The Contracting Officer notified  of the deficiencies.

STAT

C. A special target for evaluating the legibility of the ADSTAR System output is being prepared by Photographic Science Corporation.

D. A tape drive was down for 3 hours on 20 July. The paper tape reader-punch on the Data General was down on 21 and 22 July. There was no impact on the 35mm film converter.

STAT

